Referat:
Møte mellom Nord-Østerdal Elektroservice AS og Fjell IT AS i forbindelse med prosjekt Datasenter på Plassen.
Tilstede: Ivar Eggestad, Mads Kjølhaug og Jonny Andersen			Dato 13.03-2018

Punkter som ble diskutert. 
· Fjell IT provides translated schematics for the electrical in the containers.

· Fjell IT supplies plot map in DWG format.

· Fjell IT supplies invoice information. 

· Fjell IT checks if there is need for lightning protection.

· Fjell IT checks if there is any need for any kind of security clearance for any of the workers.

· NØES will inform Tronfjell Maskin on where the cables will be on the plot.

· NØES have 1 – 2 weeks delivery time for cables and light pylons. 

· NØES gives a suggestion for where to put up the light pylons.

· NØES have no contract with Dataroom AS.

· NØES must hire another company to terminate fiber.

· NØES will send an invoice every 14 day on used time and equipment.

· NØES send their hourly rate to Fjell IT, and Fjell IT forwards it to Denis.

· NØES have planned with 2 – 4 persons on the project + some extra help. 

· NØES begins with earthing as soon as they have the electrical schematics.

· [bookmark: _GoBack]NØES makes an agreement with Tronfjell Maskin on who supplies the ducts for the cables. 
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