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									Date 14.04.2018

Had a meeting on Tuesday with Norconsult, Tronfjell Maskin, NØES and NØK regarding progress plan
NØK is on schedule and had placed three transformers on the site on Tuesday.

Provisional progress plan and budget was sent this week.

We had to find new modules for the office building, to meet the requirements from the Labour Inspection.

New application to the Labour Inspection was sent on Thursday night.

Norconsult and Tronfjell Maskin is working on the planes for the foundation for the containers.

It`s likely that Tronfjell Maskin and NØES want`s a contract to have the formalities in order.

[bookmark: _GoBack]Norconsult is working on an offer regarding documentation that Dataroom needs for work on the site (hoped it would be finished by week 15).

The suppliers of the CCTV offers are eager for a meeting explaining their solutions, If it`s possible we could arrange some meetings during the next visit.
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