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Monday:
· One of the contractor that we had agreed with for a meeting on Tuesday, cancelled.

· Preparations for the meetings with Denis this week
Tuesday:
· We had a meeting with Østa Elektro as a possible replacement for Nord Østerdal Elektro
After they have received the necessary information, they will give us an estimate of total cost.
The decision will be made then if this is a cooperation we want to proceed with.

· We had a meeting with VS Entreprenør as a possible replacement for Tronfjell Maskin on Monday. There isn`t much work left at the site, so we are a bit unsure if the project will benefit of this change

· We visited the site at Alvdal

Wednesday:
· We visited VS Entreprenør un Tuesday to look at their facilities.

· Meeting with Østa Elektro and NØK so we avoid any unnecessary misunderstandings regarding the electrical part.

· Meeting with Norconsult, informing them of the changes in the project and their tasks 

· Denis and I had a meeting regarding thing in the project that affects Fjell IT, like CCTV our further work and so on.

· I’ve started work with CCTV suppliers to cut cost and update them of the changes in the project 
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Thursday:
· Local newspaper came to get an update on the project.

· I’ve started work with looking for used containers to buy, for storage of the boxes for the miners.

Friday:
· Started receiving offers for containers

· Started checking with third party, for transportation of containers from Oslo/Bergen to Alvdal.
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