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Monday:
· Working with Relisec and UCO regarding contract and payment

Tuesday:
· Meeting with Østa Elektro, Tronfjell Maskin and Norconsult. Topic of the meeting are how we can be done with the basics for the first containers before they arrive.
During this meeting I got the message that the first container would arrive on Wednesday
· Used time at the plot with Norconsult and TM, trying to get the top gravel ready for the first container
· See if it`s possible to get a Russian – Norwegian translator


Wednesday:
· Received the first container
· The container dug into the top gravel, not possible to get it level with top gravel alone. Worked on other solutions
· Correspondence and planning regarding CCTV and office building 

						
Thursday:
· Received two more containers
· Correspondence with different contractors


Friday:
· Correspondence with different contractors

Sunday:
· Uploaded new photos and video of the progress on the plot.
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