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									Date 27.08.2018

Monday:
· Printed and posted the SHA plan at the site, in accordance with the requirements of the Labor Inspectorate.
· Meeting with Bjørn from Norconsult and TM at site to discuss placing and measurements done earlier.

Tuesday:
· [bookmark: _GoBack]Correspondence within the project.


Wednesday:
· Planning further progress
· Installed a portable toilet at site

						
Thursday:
· Been on site, working with the top layer, placing on containers, and with Norconsult


Friday:
· Been on site, working with the top layer, placing on containers, and with Norconsult
· Getting a crane to lift the containers into place
· Planning and getting a forklift for when the miners arrive on Monday.
· Meeting with Norconsult to give them an update on what is going on at the site.
· Late evening, I received information from Norconsult that we need a lot more documentation regarding the work at the site and they claims that this isn`t their responsibility.
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Saturday:
·  Asked Denis to fill out an application for Maxim for a Norwegian D-number (Temporarily ID number I Norway). 
· Started to investigate what kind of documentation we needed at the site

Sunday:
· Continued the work with what kind of documentation we need at the site.
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