Report:
Meeting between Nord-Østerdal Elektroservice AS and Fjell IT AS regarding project with Data Centre at Plassen, Alvdal.
Present at The Meeting: Ivar Eggestad, Mads Kjølhaug og Jonny Andersen												Dato 27.02-2018

Subjects that was discussed. 
· NØES can start at the site as soon as they get the good to go

· [bookmark: _GoBack]NØES have the capacity to do the cabling for CCTV if the supplier of VVTV want them to do it.

· There might be some delivery time on the outdoor pylons for lighting

· There must be Power to each CCTV camera

· Coper cable is the best, but it costs more 

· Digging the trenches for cables must be discussed with Tronfjell Maskin

· According to the cables that supply the containers with power and network, must this be agreed on with Tronfjell Maskin. We don`t want the cables to come in conflict with the foundation for the containers. 
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Questions that was discussed. 
· What kind of LUX do you want on the plot?

· Is the office building to be powered from the new transformers or by the existing one in the neighbourhood? (question is sent to NØK)?

· Where on the plot will the first four containers be placed?

· Where will the first transformers be placed (question is sent to NØK)?

· Where shall they place the pylons for outdoor lighting?

· What about power to the cooling?

· Which buildings shall be illuminated?

· In what end of the container is the input for electricity and network?
In what direction will the containers be mounted regarding the front/back)

· How many preheaters for cars is wanted and should there be a charger for electric cars? 
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