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Meeting between Alvdal Kommune and Fjell IT AS regarding project with Data Centre at Plassen, Alvdal.
Present at the meeting: Per Arne Aaen og Jonny Andersen		
										Dato 27.02-2018

Emner som ble diskutert. 
· Alvdal Kommune is sorry for the delays

· Use of the plot can be moved up close to the road.

· Signing of the contract for the purchase of land that is intended for Dataroom AS, is planned 1 march at 14 PM. Seller is Arne Plassgård and buyer is Alvdal Kommune

· Per Arne will try to get permission for us to start at the lot before the building application is approved. This way that we can shorten the delay

· Alvdal Kommune are using Alvdal Graveservice for the road and water/sewage. 

· Water/sewage will be dug to a specific GPS point outside the plot. Tronfjell Maskin is responsible for connecting the water/sewage from the plot to this point. Jonny will get this GPS point as soon as it is ready

· Road stops at the GPS point and Tronfjell Maskin must finish this road to connect it to the plot.

· Alvdal Graveservice can start with road and water/sewage as soon as the GPS coordinates are ready.


Best Regards 
Fjell IT AS
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