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									Date 16.03.2018

Have gotten one offer from CCTV/alarm company.

Norconsult is working on the last application for the site. They hope to send it Monday week 12.

Norconsult have sent the application to Labour Inspection. They have up to four weeks turnaround.

Norconsult have promised me the noise measurements for the site this week.

Tronfjell Maskin have started on the plot and is almost finished with trenches for the power/fiber cables. They are finished with the trees and have started stripping top soil.

NØES have gotten the translation for the electrical schematic of the containers. I have urged them to work hard and have as much as possible ready before our meeting next week.

Alvdal Kommunes entrepreneur on road and water/sewage, will hopefully be finished in next week.

[bookmark: _GoBack]Arranged meetings with the different contractors and organizations that is on the project.

Started preparations for time I'm away.
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