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									Date 03.09.2018

Monday:
· Visited the site  
· Tried to contact Norconsult regarding HMS
· Work regarding fiber cable

Tuesday:
· Get D-number and HSE card for Maxim and Galina
· Worked with fixing the lack of HMS



Wednesday:
· Worked with consultant at Norconsult regarding the lack of HMS
· Get the necessary network equipment
· Get D-number for Maxim and Galina


						
Thursday:
· Worked with fixing the lack of HMS


Friday:
· Worked with fixing the lack of HMS
· Work with progress
· Making sure we have the right equipment available
· Working on different offers (fence, gate and so on)
· [bookmark: _GoBack]Miners arrived, we loaded them inside the containers
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